: 1993
ACTIVITY ORIG TOTL  EARLY EARLY MY ] Juv [ Jut | A6
ACTIVITY ID DESCRIPTION DUR FLT  START  FINISH B 10172431 7 142128 5121426 2 916233
CHORACTERTZE SURTACE WATER ©
0030  CLEAN & FORMAT DATA - CHARACTERIZE WATER 1 3 7JUNS3 7JUNG3 | : :
0050  ANALYZE & GRAPH DATA - CHARACTERIZE WATER 5 3 8JUNQ] _ 14JUNG3 i () :
0060 PRESENTATION & DISCUSSION € INTRNL RVW) - CHARACT 3 3 15JUNQ3 _ 17JUN43 0 :
0080 DRRFT TEXT PREPARATION - CHARACTERIZE WATER 2 J 18JUNA3 _ 21JUH43 10 E
PERFORM RISK ASSESSMENT :
0110 REVISI[]N OF RISK ASSESSMENT 3 5 7JuNa3 qJUHG3 -0 : :
0120 PRESENT. & DISCUSS. (INT RVK) - RISK ASSESSMENT 3 5 10JuH93 __ 14JUNA3 O :
0140 DRAFT TEXT PREPARATION - RISK ASSESSMENT 3 5 15JuN43  17JUH43 : 0 : :
) ’ ' TOTAL SYSTEM EVALUATION :
0570 __'TNPUT/OUTPUT OVERVIEW - SYSTEM EVAL i 1 7JUN93 _ 10JUNA3 - 0 : :
0580  ACHIEVEMENT OF ARAR’S - SYSTEM EVAL i 1 11JUN93 _ 16JUNG3 c :
0590 RELIABLE OPERATIONS - SYSTEM EVAL 4 1 11JUN93_ 16JUNS3 [} :
0600 10 & CHARACTERIZATION PROCESS WASTE GEHERQTED 4 1 11JUNQ3 _ 16JUNG3 i :
RECOMMENDAT IONS :
0620 INFLUENT CHARACTER. (PAS,CLAY,T0C) - RECS 4 0 14JUN93 _ 17JUNSG3 : (8] :
. 0630  EVAL OF MEMBRANE CLEANING - RECS i 0 14JUNA3 _ 17JUN93 O :
0640  REVISION OF SAMPLING PLAN - RECS - 4 0 14JuNq3 _ 17JUN43 O :
0642 OPTIMIZATION OF CHEMICAL USAGE - RECS 4 0 14JUN9Q3  17JUNG3 a :
0643  COST ANALYSIS - RECS 5 4 7JUNQ3 _ 11JUNQ3 ] : :
0644 INTERNAL REVIEW - SYSTEM OVERVIEW 3 0 18JuNqd  22JUN43 8 :
0645  DRAFT TEXT PREPARATION - RECS 2 0 23JUNQ3  24JUNA43 : 0 : :
FINAL DRAFT REPORT :
0650 PREPARE OUTLINE - DRAFT REPORT 1 9  7JUNQ3 . 7JUN43 | :
0655  REVISE OLD TEXT - DRAFT REPORT S qQ  7JUN43 _ 11JUNG3 ] : :
0656 SCHEDULE RESERVE 6 0__254UN43 2JUL93 /3 :
0660  ASSEMBLE DRAFT REPORTS 1 0 6JuLas 6JUL93 . | :
0670  INTERNAL REVIEW 5 0 7JuLa3 _ 13JuL43 ) :
0675 DOE REVIEW 5 0 700193 13JuL43 - :
0680  EDIT REPORT 9 0 14JUL93 _ 20JuL43 : 0
0630  FORMAT FINAL DRAFT REVISION 3 0 21JuL4a3 _ 23JuLa3 : o :
0700 ‘COPY FINAL DRAFT - FINAL DRAFT 3 0. 26Jul93 _ 28JUL93 0o:
0701 ISCHEDULE RESERVE b 0 29J4uiq3 SAUGA3 |
0710 DELIVER REPORT T0 DOE - FINAL DRAFT 1 0 6AUGAT _ 10AUGY3 N
0720  DOE REVIEW & TRANSMITTAL - FINAL DRAFT 3 0 11AUGA3 _ 12AUGA3 |
0730 DELIVER REPORT T0 AGENCIES - FINAL DRAFT 1 0 13AUGA3 _ 13AUGA3 ]
CA--OLULG ~O0061S
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